

Supply of Labor, Materials and Equipment for the project "SRA Satellite Research Station (Modular/Customized Container Van)" for the Sugar Regulatory Administration (SRA) at the Central Mindanao University - Bukidnon	RDE-LAREC	No	Competitive Bidding	27-Aug-21	08-Sep-21	19-Sep-21	27-Sep-21	27-Sep-21	27-Sep-21	06-Oct-21	05-Nov-21	09-Dec-21			2021 COB	2,680,000.00		2,573,802.96	2,573,802.96	COA, PICE and Sentro ng Alternatibong Lingap Panigal	09-Sep-21	09-Sep-21	09-Sep-21	09-Sep-21	
Contract for the Supply of Security Services CY 2021-2023	AFD	No	Competitive Bidding	09-Sep-21	10-Sep-21	20-Sep-21	04-Oct-21	04-Oct-21	04-Oct-21	16-Oct-21	25-Nov-21	01-Dec-21	28-Dec-21	28-Dec-21	2021 COB	10,642,000.00	10,642,000.00	9,577,119.76	9,977,119.76	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	10-Sep-21	10-Sep-21	10-Sep-21	10-Sep-21	
CONTRACT FOR THE SUPPLY OF JANITORIAL SERVICES CY 2021-2023	AFD	No	Competitive Bidding	02-Sep-21	10-Sep-21	20-Sep-21	04-Oct-21	04-Oct-21	04-Oct-21	16-Oct-21	09-Nov-21	11-Nov-21	28-Dec-21	28-Dec-21	2021 COB	4,640,000.00	4,640,000.00	3,999,442.56	3,999,442.56	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	10-Sep-21	10-Sep-21	10-Sep-21	10-Sep-21	
Supply and Delivery of Thirty Two (32) Units Brand New Power Knapgask Sprayer with Complete Accessories	RDE-ESD	No	Competitive Bidding	02-Sep-21	16-Sep-21	26-Sep-21	07-Oct-21	07-Oct-21	07-Oct-21	19-Oct-21	14-Nov-21	22-Nov-21	14-Dec-21	14-Dec-21	2019 GAA/SIDA	969,483.00		969,483.00	966,400.00	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	16-Sep-21	16-Sep-21	16-Sep-21	16-Sep-21	
SUPPLY, DELIVERY AND INSTALLATION OF ONE (1) LOT DIESEL ENGINE INCLUDING REHABILITATION OF PUMP FOR SPRINKLER IRRIGATION (SHORT OF AWARD)	RDE-LAREC	No	Competitive Bidding	14-Sep-21	16-Sep-21	26-Sep-21	07-Oct-21	07-Oct-21	07-Oct-21	19-Oct-21	14-Nov-21	25-Nov-21	16-Dec-21	16-Dec-21	2017 GAA/SIDA	1,850,000.00		1,850,000.00	1,850,000.00	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	16-Sep-21	16-Sep-21	16-Sep-21	16-Sep-21	
SUPPLY OF LABOR, MATERIALS AND EQUIPMENT FOR THE PROJECT "RENOVATION OF PUMP HOUSE AT SRA-LAREC, FLORDABLANCA, PAMPANGA (SHORT OF AWARD)	RDE-LAREC	No	Competitive Bidding	14-Sep-21	26-Sep-21	09-Oct-21	18-Oct-21	18-Oct-21	18-Oct-21	30-Oct-21	27-Nov-21	14-Dec-21			2017 GAA/SIDA	1,150,000.00		1,144,796.00	1,144,796.00	COA, PICE and Sentro ng Alternatibong Lingap Panigal	26-Sep-21	26-Sep-21	26-Sep-21	26-Sep-21	
SUPPLY, DELIVERY AND INSTALLATION OF ONE (1) PACKAGE GREENHOUSE WITH CLIMATE CONTROL AND IRRIGATION SYSTEM (SHORT OF AWARD)	RDE-LAREC	No	Competitive Bidding	14-Sep-21	26-Sep-21	09-Oct-21	18-Oct-21	18-Oct-21	18-Oct-21	30-Oct-21	27-Nov-21	08-Dec-21	14-Jan-22	14-Jan-22	2017 GAA/SIDA			2,000,000.00		1,868,888.18	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	26-Sep-21	26-Sep-21	26-Sep-21	26-Sep-21
SUPPLY AND DELIVERY OF ONE (1) UNIT FARM TRACTOR WITH IMPLEMENT (SHORT OF AWARD)	RDE-LAREC	No	Competitive Bidding	11-Oct-21	18-Oct-21	26-Oct-21	08-Nov-21	08-Nov-21	08-Nov-21	20-Nov-21	29-Nov-21	09-Dec-21	21-Dec-21	21-Dec-21	2021 COB	1,500,000.00		1,500,000.00	796,850.00	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	18-Oct-21	18-Oct-21	18-Oct-21	18-Oct-21	
SUPPLY AND DELIVERY OF TWENTY FIVE (25) SETS BRAND NEW DIESEL ENGINE AND PUMP FOR SHALLOW TUBE WELL (STW) IRRIGATION WITH COMPLETE ACCESSORIES (SHORT OF AWARD)	RDE-ESD	No	Competitive Bidding	11-Oct-21	19-Oct-21	26-Oct-21	08-Nov-21	08-Nov-21	08-Nov-21	20-Nov-21	08-Dec-21	21-Dec-21	14-Jan-22	14-Jan-22	2018 & 2019 GAA/SIDA	3,900,000.00		3,900,000.00	3,900,000.00	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	18-Oct-21	18-Oct-21	18-Oct-21	18-Oct-21	
Supply and Delivery of One (1) Unit Brand New Heaving Truck	RDE-ESD	No	Competitive Bidding	05-Nov-21	13-Nov-21	22-Nov-21	06-Dec-21	06-Dec-21	06-Dec-21	06-Dec-21					2019 GAA/SIDA	4,000,000.00		4,000,000.00	3,999,950.00	COA, PCCI and Sentro ng Alternatibong Lingap Panigal	13-Nov-21	13-Nov-21	13-Nov-21	13-Nov-21	
Total Allocated Budget of On-going Procurement Activities																6		35,831,483.00							

Prepared by:

NARCISO R. CABALDUINTO, JR.
Supply Officer IV/OIC- General Administrative Division

ENGR. ARNOLD A. DE CASTRO
Head - BAC Secretariat

Recommended for Approval by:

ATTY. BRANDO D. NOROÑA
Chairperson

APPROVED:

HERMENEGLDO R. SERAFICA
Administrator